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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-09, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #82.2 described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment. 

 
Project #82.2 – In San Diego County on Route 5; Construction of northbound and southbound 
auxiliary lanes from Via De La Valle to Lomas Santa Fe Drive, including soundwalls and bridges 
Extend existing HOV lane from just south of Via de la Valle to just south of Manchester 
Avenue, and realign ramps at the Lomas Santa Fe Drive Interchange.  Amend application to: 

• Revise the project scope. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
It is proposed to revise the scope of Project #82.2 to extend an existing HOV lane from just south of 
Via de la Valle to just south of Manchester Avenue and realign ramps at the Lomas Santa Fe Drive 
Interchange. 
 
This project was originally proposed to construct an auxiliary lane in each direction on Route 5 from 
Via De La Valle to Lomas Santa Fe Drive, as part of a larger project to revise the interchange at 
Lomas Santa Fe Drive.  However, the estimated cost of the interchange work increased beyond the 
region’s funding capability.  The auxiliary lane work was then removed from the larger project and 
is now being constructed as part of another project.  A Value Analysis Study suggested that the 
region would likely be able to fund the interchange work if the construction was combined with a 
planned extension of a High Occupancy Vehicle (HOV) lane in each direction from just south of Via 
de la Valle to just south of Manchester Avenue.  The HOV work would provide significant 
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congestion relief by allowing HOV users to continue through an area of daily recurring congestion.  
By removing the scope of the auxiliary lanes and combining the interchange work and the HOV 
extension project, the region expects to be able to fully fund the project.  The revised scope remains 
consistent with the original project as specified in the Traffic Congestion Relief Act.  Construction is 
expected to begin in July 2007.  The project will be primarily funded with TransNet, San Diego’s 
local sales-tax measure funds.  SANDAG has programmed and certified the availability of the 
TransNet funds.  
 
The project schedule has been updated to reflect actual completion of Project Approval and 
Environmental Document, and Plans, Specifications and Estimates.  
 
A concurrent allocation of $6,000,000 for construction is being requested under Item 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #82.2 as follows: 
 
Revises: 
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TCRP AMENDMENT TAA-07-09 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

TCRP #82.2 
 

Description: Extend an existing HOV lane from just south of Via de la Valle to just south of 
Manchester Avenue and realign ramps at the Lomas Santa Fe Drive Interchange.  
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